

Metronidazole Pledget

Stage IIIA

KFP

[REDACTED]
[REDACTED]
[REDACTED]
Monitor patent activities.
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

23 May 97
[REDACTED]
[REDACTED]

KFP

Monitor patent activities.

MJM reiterated marketing's interest in this project.

23 June 97
[REDACTED]

KFP

Monitor patent activities.

25 July 97
[REDACTED]
[REDACTED]
[REDACTED]

Marketing interest in this product was high according to MJM as the concept would be unique for this drug.

KFP

Initiate development and compatibility testing of metronidazole solutions.

KFP

Move project to Stage IIIA.

14 August 97

KFP provided samples PD614-33A (aqueous base) and PD614-34A (hydroalcoholic base) for NPC evaluation and further guidance as to this product's physical attributes.
[REDACTED]
[REDACTED]